

आर० पी० सिंह

कार्यकारी निदेशक (याता०/भं० एवं अनु०)



R. P SINGH

Executive Director (T/S&C)

भारतीय खाद्य निगम
FOOD CORPORATION OF INDIA

D.O No.E-3(28)/2008/HLC/Stg.IV/Vol-V/2016

Dated-30.08.2017

Dear Sir,

On reviewing Key Performance Indicator-**A-18**(Annex.-I) relating to construction of godowns under PEG as on 31.07.2017, it is observed that construction of PEG godowns under the columns "**yet to start**" a capacity of 3.00 LMT; "**under construction**" a capacity of 8.83 LMT [some of them are figuring for last 6 to 7 years but not yet completed] and; under "**completed in all respect but yet to be taken over**" a capacity of 8.66 LMT are being reflected, which requires your immediate attention.

I would like to mention here that the same is also being reviewed by the Ministry in every monthly Review Meeting wherein they have taken a serious view on all above mentioned three parameters and has desired complete details of the same.


I would request you to look into the matter of issue of construction of godowns under PEG in your Zone and a detailed Godown wise, Distt-wise and Region wise latest position alongwith reasons of delay in construction/ taking over etc. with proper justification may be furnished to this office in respect of following points:

- (a) Construction is yet to start;
- (b) Godowns under construction and;
- (c) Godowns completed in all respect but yet to be taken over.

I would be grateful, if a detailed report in above matter is sent to the office within 05 days.

Regards,

Yours sincerely,


(R.P.Singh)

Sh. Ashutosh Kumar Sinha,
Executive Director (N-E),
Food Corporation of India,
Zonal Office (N-E), Guwahati.