

'फडकॉर्प'

Gram

: 'FOODCORP'

फेक्स नं : एचएफसीआई एनडी

00899923893289

00899923893982

FAX NO.: HFCI ND

भारतीय CORPORATION





00911123413241 १६-२०, बाराखन्बा लेन, नई दिल्ली-११००१, दूरभाष-४३५२७६६७, ४३५२७६६८ 00911123413162 16-20, BARAKHAMBA LANE, NEW DELHI-110001, PHONE: 43527697, 43527698

E. 3 (28)/PEG-08/HLC/NZ/Stg. IV/Vol-III /5/5/+0 5/46

Dated: 11.02.2014

The Managing Director. APSWC/BSWC/CGSWC/HAFED/ KSWC/MPWLC/MSWC/OSWC/ PUNGRAIN/UPSWC

The General Manager (R), FCI, Regional Office, Hyderabad/Patna/Raipur/Gandhinagar/ Panchkula/Shimla/Jammu/Ranchi/ Bangalore/Bhopal/Mumbai/Bhubaneswar/ Chandigarh/Jaipur/Chennai/Lucknow/ Dehradun/Kolkata

Extension of time for completion of godowns with railway siding.

Ref:

This office letter of even no. dated 12.09.2013 1.

2. Ministry of Railways letter no.2012/TT-I/10/RTC/FCI/50 dated 21.08.2013.

Sir/Madam.

Kindly refer to the above mentioned letters regarding Private Siding under FCI's PEG scheme 2008 & 2009 circulating the exemptions allowed by Ministry of Railways for railway siding godowns whose tenders have been finalized by FCI prior to the date of issue of letter by Ministry of Railway i.e. 21.08.2013 (copy enclosed).

Representations were received from Warehouse Owners regarding extension of time for completion of godowns with railway siding facility due to change in the Siding Policy by Ministry of Railways after the allotment of contracts. Matter has been deliberated by HLC in its meeting held on 07.11.2013 and with the approval of DoF&PD, it has been decided that further extension of a maximum period of one year from the date of exemption granted by Ministry of Railways i.e. 21.08.2013 may be allowed for completion of construction of railway siding godowns.

It is requested to take necessary action accordingly.

Encl: As above

Yours faithfully,

(Sandeep Deora) Dy. Genl. Manager (S&C)

Copy to:

Executive Director (Zones), Noida/Chennai/Mumbai/Kolkata.

FCI.

Zonal

Office.

Dy. Genl. Manager (S&C)