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1ISO 9001 : 2000 Certified
D.0.No.E.4(41)/PEG-08/Stg.IV/2010
Dated : August 12, 2010
Dear Shri

As desired by the Hon’ble Minister during briefing of the Parliament
Questions today, the FCI has undertaken an exercise to curtail the time
schedule for finalising tenders from the present 92 days. It is now

proposed that the total time for finalising tenders in respect of PEG-2008
Scheme may be allowed as per details hereunder:

1. Tender date = X
2. Opening date = X + 21 days (instead of 45 days)
3

. Technical evaluation and completion date = X + 21 + 15# days =
X + 36 days

4. Opening of financial bids 1 day after i.e. X + 36+1 day = X + 37
days

5. Finalisation of financial bid evaluation within 10 days after opening
of financial bids i.e. X + 37 + 10 days = X + 47 days.

6. SLC recommendations after 5 days i.e. X + 47 + 5 days (instead of
one day) = X + 52 days

. HLC recommendations / decision within 10 days i.e. X + 52 + 10
days (instead of 14 days) = X + 62 days.

# In case of the States where a capacity of 10 lakh MT or more
s has been sanctioned, the technical evaluation and completion date
,7,}“3/\_1‘,;" - may be taken as 21 days. Thus, in such States, the total time

Ty schedule will come to X + 68 days.
You are requested to take further appropriate action in the matter.
With regards,
. Yours sincerely,
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